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Daily Report of Force Account Worked
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Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE

Item No: 0331 - ROADSIDE CLEANUP Done By: Petersen Brothers

Work: Removing damaged rigid guide posts and replacing them Date: July 02, 2018 Sheet: 1

with new ones

Services Used:

Invoice No Line item Description Group Tax Quantity Price Total

80 Peterson Bros. FA 1 0.00% 1 $969.83 $969.83

Subtotal $969.83

Overhead / Profit* $0.00

* Overhead Breakdown 12%: $0.00 10%: $0.00 7%: $969.83 Service Total $969.83

Grand Sub Total $969.83

Prime Markup* $116.38

* Prime Markup Breakdown 12%.: $969.83 10%: $0.00 7%: $0.00 Grand Total $1,086.21
Ledger # Item Group Total .

70/7/5., 0331 - ROADSIDE CLEANUP | 1086.21

Est. # Prepared By / Date Checked By / Date ntry By / Date CAPS Verified By / Date
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Tel (253) 863-8136
(253) 833-2544
Fax (253) 863-5951

P E:TERSEN BROS- ING- PETERBII87NZ www.petersenbrothers.com

S Since 1953 & 2008 East Valley Hwy
/L & conNCRETE Sumner, WA 98390
For Week Ending May 26, 2018 Petersen Brothers Inc. would appreciate your

timely response on force accounts.
Terms: Net Due 30 Days

Guy F. Atkinson Construction LLC.

707 S. Grady Way, #500

Renton, WA 98057

RE: 1-90 Snowshed to Keechelus Dam Vic Phase 1C PBI # 11-139
5/23/18 Replace Rigid Guidepost

Force Account 80
Labor
Regular Overtime Double Time
Mike Emerson - Foreman/QOperator 200 @ § 68.30 -~ @ @ S 136.60
Chad Boyd - Laborer 200 @ $ $3.09 -~ @ @ S 106.18 ~
lan-Claude Dunthorn - Laborer 200 @ S 53.09 - @ @ S 106.18 ~
@ @ @ $ .
@ @ @ $
@ @ @ S .
s 34896
20% § 10120 7
S 450.16 «
Equipment
Regular Standby
2008 Chev Crew Truck 201 200 @ S 19.79 @ S 39.58 -~
@ @ S -
@ @ S
@ @ S
@ @ S
@ @ 3 :
S 39.58
1% $ 831 7 _;
$ 47.89 "
Materials
Rigid Guidepost (EA) 1400 @ 5  27.85 7 This material charge will be taken out of MOH $ 38090
@ $ 2
@ $
@ $ -
S 389.90

21% $ 8188 7
s a8 7

*Please forward WSDOT force account paperwork.
**When paying on force account please send WSDOT paperwork with check.

TOTAL S 96983
Thank you,
fean Dentoon
A/R Department
cc: file

GUARDRAIL « MEDIAN BARRIER « GUIDE POSTS « SIGNS « DUMP TRUCK

VACUUM EXCAVATION » CRANE « TOPSOIL



'7'- Washington State L
/) Department of Transportation Daily Report of Force Account Worked
Contract Number | Date 7218 Item Number Item Name leoﬁ'bﬁlb&-‘ <LEANUP
C8127 R 33\ Dri <
|
Prime Contractor Subcontractor/Lower Tier Subcontractor
Atkinson Peterson Bros
Line / Station Group Basis of Materials Acceptance RAMS Number
1 90 01 REMINGTON ROLL FORM, Mfr. Cert. per Stnd. Spec. | 43.1, 43.2
1-06.3

Description of Work Performed
Removing Damaged Rigid guide posts and replacing them with new ones

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

Working Equipment Size Reg. O.T. Reg Standby Idle

Mike Emerson Foreman 2

2 Chad Boyde Laborer

2
3 | JC Thornburn Laborer 2
2

4 Laborer

6 | Chevy 4 door dual axel #201 | Crew Cab 2
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Calculated By | Date Checked By | Date
Total

Inspector’s Signature Contractor's Representative Signature Title 7
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